Juiz de Fora ¢

Secretaria de Obras

PREFEITURA DE JUIZ DE FORA
SECRETARIA DE OBRAS
SUBSECRETARIA DE GESTAO DE OBRAS E PROJETOS

CRONOGRAMA FiSICO-FINANCEIRO REFERENCIAL

OBRA: EXECU(;Z\O DE CONTENCZ\O NA RUA STELINA DE JESUS DATA: | 01/04/2024
~ SERVICOS A EXECUTAR - Em %
ITEM DESCRICAO DOS SERVICOS VALOR DOS SERVIGCOS — — — - — =
MES 01 MES 02 MES 03 MES 04 MES 05 MES 06
[ 0, 0, 0, 0, 0,
1 SERVICOS COMPLEMENTARES 1,99% 12,10% 20,15% 20,15% 23,80% 23,80%
RS 19.052,34 RS 2.304,77 | RS 3.838,99 | RS 3.838,99 | RS 4.534,79 | RS 4.534,79
2 INSTALACOES DA OBRA 1,36% 12,10% 20,15% 20,15% 23,80% 23,80%
RS 12.984,60 RS 1.570,76 | RS 2.616,36 | RS 2.616,36 | RS 3.090,56 | RS 3.090,56
3 ADMINISTRACAO LOCAL DA OBRA 10,68% 12,10% 20,15% 20,15% 23,80% 23,80%
(LIMITADO A 10,68% CONFORME TCU) | RS 102.114,30 RS  12.352,84 | RS  20.575,74 | RS 20.575,74 | RS 24.304,99 | RS 24.304,99
0,87% 100,00%
4 TERRAPLENAGEM - -
RS 8.326,86 RS 8.326,86
0, 0, 0, 0, 0, 0,
5 MURO ATIRANTADO DE CONCRETO 15,25% 20,00% 20,00% 20,00% 20,00% 20,00%
RS 145.792,31 RS  29.158,46 | RS  29.158,46 | RS 29.158,46 | RS 29.158,46 | RS 29.158,46
6 SOLO GRAMPEADO 62,80% 10,00% 20,00% 20,00% 25,00% 25,00%
RS 600.466,92 RS  60.046,69 | RS 120.093,38 | RS 120.093,38 | RS 150.116,73 | RS 150.116,73
7 DRENAGEM 6,06% 25,00% 25,00% 25,00% 25,00%
RS 57.929,98 RS  14.482,50 | RS 14.482,50 | RS 14.482,50 | RS 14.482,50
0, 10,
8 ELABORAGAO DE PROJETOS EM GERAL 1,00% 100,00%
RS 9.563,07 | RS 9.563,07
VALOR TOTAL DA OBRA:| RS 956.230,38
TOTAL SIMPLES - R$| RS 9.563,07 | RS 113.760,38 | R$ 190.765,43 | RS 190.765,43 | RS 225.688,03 | RS 225.688,03
TOTAL SIMPLES - % 1,00% 11,90% 19,95% 19,95% 23,60% 23,60%
TOTAL ACUMULADO - R$| RS 9.563,07 | RS 123.323,45 | R$ 314.088,89 | RS 504.854,32 | RS 730.542,35 | RS 956.230,38
TOTAL ACUMULADO - % 1,00% 12,90% 32,85% 52,80% 76,40% 100,00%




